
De Anza Multimedia Prioritization 4/13/16

Target date Project Details Division Room N/R Funding Notes
THIS IS A PRELIMINARY SCHEDULE AND SUBJECT TO CHANGE BASED ON PURCHASING LOAD, CLASSROOM \ CONTRACTOR \ CONSTRUCTION SCHEDULES. 

(PLEASE NOTE THIS SCHEDULE IS COORDINATED WITH THE MULTIMEDIA SCHEDULE AT FOOTHILL COLLEGE)

In Progress

Spring Break 2016
Spring Break 2016 HD Digital multimedia system LCW13 New Measure C completed
Spring Break 2016 HD Digital multimedia system LCW16 Refresh Measure C completed
Spring Break 2016 80" LCD Campus Center Dining Room Student Fee punch list (composite video adapter for Blu-ray\DVD)

Spring\Summer Quarter 2015
Spring 2016 Install new 40" LCD and mount existing 46" LCD PE13 Refresh Measure C PO issued
Spring\Summer 2016 HD Digital multimedia system Creative Arts A52 New Measure C Site walk completed
Spring\Summer 2016 HD Digital multimedia system Language Arts L84 Refresh Measure C Site walk completed
Spring\Summer 2016 HD Digital multimedia system PSME S42 Refresh Measure C Site walk completed
Spring\Summer 2016 HD Digital multimedia system PSME S44 Refresh Measure C Site walk completed
Spring\Summer 2016 HD Digital multimedia system Bio\Health S52 Refresh Measure C Site walk completed
Spring\Summer 2016 HD Digital multimedia system with wireless doc cam Bio\Health SC2108 Refresh Measure C Site walk completed
Spring\Summer 2016 HD Digital multimedia system with wireless doc cam PSME SC2210 Refresh Measure C Site walk completed
Spring\Summer 2016 Upgrade switcher to Extron IN1606 (ETS) PSME S17 Refresh Measure C Site walk completed
Summer 2016 HD Digital multimedia system with audio and cart Creative Arts A11 Refresh Measure C Site walk completed

Summer Break 2016
RESERVED Foothill Sunnyvale Education Center

Pending Requests
Spring 2016 Flat panel display to replace broken Smartboard PSME S31D Refresh Div Funds Site walk completed
waiting for PE Dean Flat panel displays (9) for locker rooms PE locker rooms Refresh Measure C need estimate for PE's Measure C Phase 3 funds

On hold
Summer Quarter 2014 CRT's -> flat screens Bio\Health S83 Refresh Measure C on hold, not used
Spring Quarter 2014 HD Digital multimedia system College ADM106 Refresh Measure C on hold until returned to college
Summer Quarter 2014 HD Digital multimedia system Campus Center Fireside Rm Refresh Measure C on hold until campus center funds approved
TBD TBD Creative Arts A51 New Measure C Ceramics (not needed per Div Dean)

Standard HD Digital Multimedia Classroom Equipment:  Ceiling 
mounted wide aspect laser projector; motorized vs. manual screen 
is room size dependent; Wolfvision Document camera; Blu-
ray\DVD; Amplifier and Speakers; Smart controller for switching 
input sources (lighting controls are not standard); iMac 
Computer;HDMI&VGA Laptop inputs; instructor console or lectern; 
Assistive Listening System (ALS) and wireless mics for 50+ seats.

Process:
1. Site walk
2. Design
3. Quote\Review
4. PR Request\Approvals
5. PO issued
6. Schedule
7. Punch list 
8. Complete


